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This quarterly report is for the period of 1 October to  
31 December 2018 and reports on the delivery of the 
Hobsons Bay City Council 2018–19 Capital Works Program.

1. INTRODUCTION 

The purpose of the report is to provide Council with a status report for the 
second quarter of the 2018–19 Capital Works Program. This report provides a 
capture of the total expenditure during the period October to December 2018 
being the second quarter, including budget, expenditure, major achievements 
and project challenges. The information contained within this report is made 
available for the community through a range of forums including social and 
print media, e-newsletters and stakeholder communications.

The previous quarterly reports can be accessed via Council’s website  
www.hobsonsbay.vic.gov.au 
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On 26 June 2018, Council adopted the 2018–19 Capital Works Program budget  
of $44.090 million. This included $39.630 million of current year new works and  
$4.460 million associated with works carried over from the previous year as reported  
in March 2018.  

The budget associated with works carried over from the previous year was revised from 
$4.460 million to $7.395 million as reported in July 2018 and additional income of $0.746  
million, and therefore, the total 2018–19 Capital Works Program budget is $47.776 million 
as shown in the graph below.

Further income is confirmed for the Open Space Enhancement and Access Package 
which contributes funds towards the development of a Croft Reserve Master Plan, review 
of the Don McLean Reserve Master Plan and Open Space Improvements at Brooklyn 
Reserve and Duane Reserves.   

As at the end of December 2018, $15.155 million or 31 per cent of the capital budget has 
been expended.

2.  2018–19 CAPITAL WORKS  
Program Overview
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2016–19 Capture Budget vs Actuals

The following graph shows the budget versus the amount that was spent for the three 
financial years from 2016 to 2019.
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3.  CAPITAL PROGRAM 
EXPENDITURE  
As of 31 September 2018

Total Budget Total Spent
Percentage expended every quarter  
as at end of Q2 for FY2018–19

Status

Bridges 270 0

Bridge Renewal 270 0 Design

Buildings 15,971 6,303

Building Renewal 6,022 1,704 5% 25% Construction

Buildings 7,015 3,918 32% 24% Construction

Greenhouse Strategy 468 21 2% Design

Operations Centre Minor Improvement works 40 0 Design

Public Toilet 957 299 1% 23% Design

Sports Pavilion Minor Renewal 1,470 361 13% 12% Tender

Carparks 1,009 81

Car Park Renewal 1,009 81 8% Tender

Cultural 233 31

Cultural 233 31 13% Design

Drainage 580 25

Drainage Renewal 500 0 Design

Pit Upgrade (industrial and main roads) 80 25 2% 22% Design

Fleet 1,070 343

Building Greenhouse Strategy 45 0 Design

Vehicle Plant Replacement 1,025 343 81% 19% Completed

Foreshore 2,330 588

Foreshore Renewal 2,330 588 5% 21% Tender

Information Services 695 173

Information Services 695 173 6% 19% Tender

Libraries 2,056 1,322

Building Renewal 100 0 Design

Libraries 1,111 517 20% 27% Construction

Library Furniture/Fitout and Minor Works Program 845 805 77% 18% Construction

Lighting 331 0

Lighting 331 0 Design

Master Plan 235 0

West Gate Tunnel-Open Space enhancement 235 0 Design

Master Planning 230 35

Master Planning 230 35 2% 13% Design

Open Space 5,530 1,207

Biodiversity Strategy Implementation works 150 41 28% Design

Fencing Renewal 205 86 2% 41% Completed

Irrigation Upgrades and Renewal 85 6 7% Design

Open Space 3,474 934 20% 7% Tender / Construction

Open Space Upgrades 1,416 126 7% 2% Design

Playground Renewal 200 14 7% Design
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Percentage expended at the end of the second quarter

Remaining budget to be expended

Percentage expended at the end of the first quarter

Pathways 4,114 805

Footpath Renewal (Road reserve and parks) 1,342 249 3% 15% Design / Tender

Pathways New 300 28 9% Tender

Shared Trails 1,361 49 3% 1% Design  

Skeleton Creek Shared Trails Upgrade 1,111 480 42% 1% Tender

Recreation 3,692 759

Court Renewal (Tennis, Basketball, Netball) 340 38 6% 5% Tender

Cricket Practice Nets Renewal 130 100 47% 30% Completed

Recreation 20 0 Design

Sports Ground Floodlighting Renewal 1,083 187 5% 13% Design / Construction

Sports Ground Renewal 1,939 430 22% Tender / Completed

Tennis Facilities Upgrade 180 4 2% Tender

Roads 9,835 3,151

Road Rehabilitation - Construction 5,165 2,308 3% 41% Construction

Road Rehabilitation - Minor Capital Works 403 45 11% Construction

Road Rehabilitation - Planning/Engagement/Design 0 3 100% Completed

Road Resurfacing 2,590 449 17% Construction

Signage 150 0 Design

Traffic Calming Devices Renewal 200 0 Design

Traffic/ Road Safety/ Pedestrian Safety 528 262 18% 32% Construction

Traffic/ Road Safety/ Pedestrian Safety/ Lighting 295 25 8% Design

Vibrant Villages 503 60 12% Tender

Trees 395 236

Building Greenhouse Strategy 60 0 Design

Trees 335 236 42% 29% Construction

Waste 300 97

Waste 300 97 32% Construction

Grand Total 48,875 15,155 12% 19% Spent 31% of the Budget



Altona Early Years Altona Early Years

Altona Early Years

Williamstown Mechanics InstituteLaverton Hub HVAC

4.  KEY PROJECT  
HIGHLIGHTS/ACHIEVEMENTS
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Cherry Lake Ward 

Altona Early Years

The construction of the $7.5 million Altona Early Years Hub is complete and the 
Hub is now operational. The Hub comprises 7 children’s rooms, administration 
offices, Maternal Child Health rooms, a community meeting room, kitchen and 
amenities resulting in a floor area of 1580m2. In addition the Hub is surrounded by a 
contemporary childs play area of 1800m2 combining natural play features, sensory 
items and traditional play equipment.

Council handed over the Hub to ECMS in October 2018 and programs commenced at 
the Hub 9 January 2019. 

Reuse of rain water, high ceilings for natural ventilation, motorised windows to take 
advantage of the external weather conditions and a 60KW solar system are few 
environment friendly features of the building.
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Wetlands Ward 

Laverton Hub HVAC

The Laverton Hub heating, ventilation, and air conditioning (HVAC) system works are 
nearing completion with commissioning of the system to be completed by the end 
of January 2019. This project resulted in some of the decommissioned equipment 
being repurposed. The boiler and some of the solar hot water panel equipment was 
purchased by a local farmer for use on their property.

The system will continue to be monitored following the commissioning process.
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Strand Ward 

Williamstown Mechanics Institute

Subfloor restoration works to the Williamstown Mechanics Institute near completion 
with the cottage and main hall underpinning completed.  Replacement flooring and 
associated services will be undertaken over the coming months together with the 
foundation elements to support the new theatre floor.
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Across all Wards  

Tree Planting Wrap 2018

2018 Council Tree Establishment Team have planted over 2,000 trees throughout 
Hobsons Bay’s residential areas to enhance the liveability of our city and provide  
much needed tree canopy coverage in the municipality.

After a very successful 2017 planting season in which we planted 1600 trees and have  
a very good success rate of over 90%, we received an influx in street tree planting 
requests which was great!

We felt very confident in delivering the extra requests and structured a plan to ensure  
we could deliver the trees in the winter, early spring time frame. 

Trees make a huge contribution to the overall liability of communities. Not only do  
they provide shade and reduce the temperatures in our streets, they make the areas 
more attractively pleasing for our residents and are hugely important to our native  
birds and wildlife.
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5.  KEY PROJECT
CHALLENGES

Skeleton Creek
The Skeleton Creek Upgrade project is scheduled to be completed by August 2019. Due 
to a range of issues including the flood zones, tree management requirements in close 
proximity to the Creek and the shared user pathway, underground services, proximity to 
residential houses and water way authority requirements the remaining elements of the 
project will be undertaken over two financial years: 2018/19 and 2019–20.

The realigned pathway will improve accessibility between Ravenswood Court and St. 
Anthony Court Seabrook.

A bike maintenance station, upgraded 
furniture and additional tree planting will 
be included in the upgrade. Flooding 
and access issues to Lan Avenue 
pedestrian bridge will also be resolved 
and scheduled to be delivered by August 
2019, weather permitting. 

The design has been developed to 
respect and celebrate the local flora 
and fauna and cultural heritage within 
the creek corridor. The trail has been 
realigned to meet the requirements for 
the 1 in 10 year flood zone.  
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2018–19 Capital Works Program carryover from 2017–18 
Status summary report as at 31 December 2018

APPENDIX B 

Project Carryover Status

Building JT Gray Reserve  
New Pavilion (Williamstown)

$822,000 Detailed design to commence in February 2019

Civic Centre Refurbishment $750,000 Detail design to commence in February 2019

Electra Street Williamstown -  
Parker Street to Ferguson Street

$477,000 Construction to be completed February 2019

Shared Trails Kororoit Creek 
(Stages 4 & 5) Design Only

$400,000 Design to commence in February2019

Alma Terrace (Williamstown) - 
Bunbury Street to Wilkins Street

$397,000
Currently under construction   
Completion is scheduled for February 2019

Shared Trails - Kororoit Creek 
(Stage 3)

$387,000 Design in progress

Vehicle Ramps - McBain Street/ 
Bent St, Altona - Construction

$368,000 Complete

Building Altona Early Years Centre $350,000 Complete

Skeleton Creek Trail, Seabrook - 
Labassa Way to Clarendon Court 
Stage 2

$320,000 Complete

Building Williamstown Mechanics 
Institute Renewal

$293,000
Structural underpinning works of the Cottage are 
complete. The foundation elements to support the 
new theatre floor are underway

Altona Boat Ramp Public Toilet $270,000 Complete

Foreshore Remedial Program - 
Seaholme Foreshore Upgrade:  
dog off leash/sand retention/ 
beach access

$264,000 Construction to commence in May 2019

Laverton Old School 
Heritage Building

$250,000 Construction to be completed by March 2019
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Project Carryover Status

Shared Trails Point Cook Rd  
(Shane Ave to Catherine Rd)

$184,000
Concept Design Complete.  
Construction to be completed by August 2019

IT Software Licensing $175,000 Progressing

Williamstown Cricket Ground 
Floodlight Tower Replacement

$150,000 Construction to be completed by March 19

Shared Trails Upgrade 
(Skeleton Creek)

$140,000 Complete

Parker St and Cole St Intersection 
(Williamstown)

$130,000 Complete

Altona Civic Centre Lighting Upgrade $120,000 Incorporated to Civic Centre Refurbishment project

Williamstown Town Hall Meals on 
Wheels and Essential Works

$100,000 Complete 

Nelson Place Action Plan $100,000 Tree Planting will be scheduled in Autumn 2019

Altona Library - furniture and 
minor works

$98,000 Complete

Library Resources $86,000 Complete

16 Oxford Street Newport - 
demolition

$70,000 Complete

Duane Reserve, Brooklyn 
Sportsground Lights

$67,000 Complete

Coastal Trail Burns Reserve (Altona) $60,000 Currently in Tender process.

Civic Centre Bicycle Storage 
Cage Installation

$60,000 Incorporated to Civic Centre Refurbishment project

Brooklyn Reserve Dog Park $50,000 Complete
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Project Carryover Status

Trail Exercise Equipment -  
Open Space Improvement

$50,000 Complete

Local Area Movement and Transport 
Plans  (Laverton, Altona Meadows 
and Seabrook)

$50,000 Underway. Consultation commence February 2019

Heritage Asset and Signage $50,000 Design phase

The Esplanade (Williamstown) – 
new median island 

$49,000 Complete

Local Area Movement and 
Transport Plan  

$40,000 Background investigation report completed

Williamstown Cricket Ground 
Bunker Works

$33,000 Complete

Building Altona Sports 
Centre Extension

$30,000 Concept design completed 

Electric Vehicle Charging Points x3 $30,000 Construction to commence in March 19

Solar Panels Lighting Upgrade 
at Newport 

$20,000 Completed

Altona Road and Racecourse Road 
Kororoit Creek Ford Gates

$20,000 Complete

Merton Street Laverton Creek 
Flood Gates

$20,000 Complete

Market Street Newport Connection $20,000 Approvals and final design due June 2019.

Ransom Reserve, Altona Playground $10,000 Complete

Cool Streets, Tree Program $8,000 Tree planting in Autumn 2019

Laverton Swim Centre 
Feasibility Study

$7,000 Feasibility completed

Aviation Road Carpark Review $20,000 Complete

Total Carryover $7,395,000
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2018–19 Capital Works Program carryover to 2019–20 
Status summary report as at 31 December 2018

APPENDIX C 

Project Carryover Status

JT Gray Reserve New Pavilion $2,640,000 Detailed design to commence in February 2019 

Civic Centre  Refurbishment $1,300,000 Detailed design to commence in February 2019 

Williamstown Mechanics 
Institute Restoration

$600,00

Structural underpinning works of the cottage and 
main hall have been completed. New flooring and 
foundations to be undertaken over th ecoming 
months

Bayside Paisley College, 
Sports facilities

$400,000

Sports Ground – Design to be completed end of 
February 2019 and construction to commence   
April 2019

Sports Pavilion – Design to commence in February 
2019 and construction to commence April 2019

Shared Trails Kororoit Creek (Stages 
4 & 5) Design Only

$320,000 Design to commence in March 2019

Epsom Street Project Open Space $300,000 Construction will commence in February 2019

Williamstown Life Saving Club 
-Feasibility and Design

$60,000 Master plan development commencing 

Total Carryover $5,620,000
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2018–19 Capital Works Program  
Community Submission Project  
Status summary report as at 31 December 2018

APPENDIX D 

Project Budget    Status

Bayside Paisley College  
Sports Facilities

$850,000

Bayside College – Paisley Campus 

Sports Ground Design to be completed end of 
February 2019 and construction to commence  
April 2019

Sports Pavilion – Design to commence in February 
2019 and Construction to commence April 2019

Esplanade Williamstown - 
Pedestrian Improvements

$280,000 In design/consultation phase

Outdoor gyms $250,000
Currently seeking quotes for installation of outdoor 
fitness equipment along the Altona foreshore.  
Works to be completed end of March 2019.

Road Resurfacing Spotswood $200,000
Hudsons Road under investigation 
for design development

Altona Meadows Dog Park $200,000
Design to be completed March and construction 
to commence May 2019

Armstrong Reserve,  
Newport Open Space project

$375,000 Engagement complete. Design in progress

A pedestrian crossing on Douglas 
Parade between Wilkins St and  
Yarra St

$90,000 In design

Champion Road Newport - 
Pedestrian Way / Bike Path 
- Creating an 'interconnected'
Hobsons Bay

$50,000 In design phase

Upgrade Community Information 
Pavilion - Logan Reserve Altona

$45,000
Proposal of installing digital notice board is 
under consideration
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Project Budget  Status

Pathway and Building Maintenance 
-Williamstown bowling club

$20,000 Construction to be completed by February 2019

Pedestrian crossings in 
Pier St Altona

$15,000
Investigation undertaken in conjunction with the 
closure of the Esplanade

Hosken Reserve Development $20,000 Currently designing

Light up foreshore shared path for 
safety of residents

$50,000 Investigations complete

ALSC Tower Upgrade $5,000 In design

Regenerate and improve Sommers 
Parade Street Scape.

$5,000 Complete

Esplanade / Apex Park interface $20,000 In design

Kids playground $10,000
Works to be completed post Flemings Pool 
works mid 2019

Take a Break Seating' - Market Street 
Reserve Newport

$10,000 Seeking authority approval

Lockers at the Beach! $5,000
To be considered in master plan 
development in 2019

Total $2,500,000
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Recorded Council information in:

HOBSONS BAY
LANGUAGE LINE

9932 1212
INTERPRETER SERVICE FOR ALL LANGUAGES

Your Council in your language

HOBSONS BAY 
CITY COUNCIL
115 Civic Parade, Altona
PO Box 21, Altona 3018
Phone (03) 9932 1000
Fax (03) 9932 1090
NRS phone 133 677 and quote 03 9932 1000
Email customerservice@hobsonsbay.vic.gov.au

 www.twitter.com/HobsonsBayCC

 www.facebook.com/HobsonsBayCityCouncil

 www.hobsonsbay.vic.gov.au


