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Key Directions

Story Telling River Picnic Facility Expansion

Water Play Workshop Multi-Sport Court

Viewing and Climbing Tower Exercise Hub

Bush Trail Amphitheatre

Bridge Improvements Car Park

Socialising Hubs Pathway Improvements
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STAGE 1 

STAGE 2

STAGE 2

STAGE 3
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STAGING AND IMPLEMENTATION PLAN

STAGE 2
2-4 years

STAGE 1
0-2 years

Includes design fees
for Stage 2.

STAGE 3 

Timing subject to 
opening of Western 

Aquatic and Early Years 
Facility. Costs subject to 
change given unknown 

implementation time 
frame.

The total estimated benchmark costs to implement the master plan over the next ten years is $5,400,000 with benchmark costs on key facility components included below.  
Please note that independent cost estimates will be obtained as part of detailed design stage for reserve improvements.

Total estimated cost

$800,000
Total estimated cost

$2,900,000
Total estimated cost

$1,700,000
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STAGING AND IMPLEMENTATION PLAN
The total estimated benchmark costs to implement the master plan over the next ten years is $5,400,000. Please 
note that independent cost estimates will be obtained as part of detailed design stage for reserve improvements.


